CERES Subsystem Delivery Schedule - December 2006
(Next CERES Science Team Meeting: April 2007)

Preliminary . CERESlib .
, Delivery to Release to . ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging | November 3 | November 17 | November 24 | New Aqua PGE (10.1P4) to process Aqua X warlock
(SCCR 637) SRBAVGL1 - SRBAVG3
Inversion Late 2006 Aqua Inversion Edition2B to fix SW warlock
(SCCR 638) Model B errors.
TISA Averaging | December 22 January 5 January 12 Support Terra/Agqua Beta3 SYN/AVG/ warlock
(SCCR 639) ZAV G processing.
TISA Averaging January 5 January 19 January 26 Support Edition2D SRBAVG Daily & warlock
| SCCP-like processing.
Clouds March 2007 To process MODIS V005. Delivery needs X X warlock
(SCCR 603) to be made prior to processing Collection 5.
To run Terra/Aqua Betal-Ed3 SSF.
I nstrument Spring 2007 Delivery of simulated I1ES PGE to support warlock
TRMM VIRS-only processing.
Clouds Spring 2007 Support TRMM VIRS-only processing of warlock
August 2001 forward.
Instrument Spring 2007 To alow processing of both Edition2 and warlock
(SCCR 627) Edition3 data through PGE CER1.3P3
Inversion Two weeks after Clouds TerralAqua Betal Edition3 SSF process- X warlock &
ing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
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